OPERATIONS SCOPE

# AfryStride Sportswear — Content, Admin & Handover Scope

*Third companion document — everything outside design and code that still needs to be settled before and after launch.*

## 1. Purpose of This Document

The Design & Development Scope defines how the site looks. The Technical Architecture Scope defines how it's built. This document covers everything else needed to actually launch and run the site: who supplies content, what the admin panel can do, domain/email/legal basics, how it gets tested, and who maintains it after handover. Nothing here changes the design or the stack — it just closes the gaps so nothing is assumed on either side.

## 2. Content & Assets

This is the most common launch blocker — the site can be fully built and still be waiting on this. Responsibility should be assigned before development starts.

| Item | Provided By | Notes |
|---|---|---|
| Product photos | Client | Consistent background/lighting recommended; can advise on a simple phone photo setup if a photographer isn't budgeted |
| Product info | Client | Name, price, sizes available, category, short description per item |
| Sizing charts | Client | Especially important for shoes and jerseys — reduces return/exchange requests later |
| Logo — vector format | Client | Need an SVG or AI/EPS source file, not just the flattened image, for favicon, admin panel, and print-quality use |
| About page story/photos | Client | Shop photos, founding story, sourcing/quality info |
| Homepage banner copy | Developer (draft), Client (approve) | Developer proposes copy matching the brand tone, client signs off |

Recommendation: agree a simple spreadsheet or shared folder format for product data before development starts, so it can be imported in bulk rather than typed in one by one through the admin panel.

## 3. Admin Panel — Scope of Control

Both prior documents reference an admin panel without defining what it actually lets the client do. Locking this down avoids the client assuming features that were never scoped.

### 3.1 Phase 1 — Admin Can:

- Add, edit, and delete products (name, price, images, sizes, stock status, category, badge tags)
- Add, edit, and delete categories
- Mark a product In Stock / Out of Stock
- View contact form submissions

- Change their own admin password

### 3.2 Phase 1 — Admin Cannot (by design):

- Edit page layout, colours, or text outside product/category fields — layout changes are a development task, not a content task
- Process payments or view financial reports (no payments exist yet in Phase 1)

### 3.3 Phase 2 Additions — Admin Can:

- View and update order status (pending → paid → shipped → delivered)
- View customer details tied to an order
- View payment status per order (M-Pesa/Stripe reference, amount, success/failure)
- View basic sales figures (orders per day/week, top-selling products)

## 4. Domain, Hosting Access & Email

| Item | Decision Needed | Notes |
|---|---|---|
| Domain name | Client to purchase/own | Recommend client owns the domain registration directly (not the developer) to avoid access issues later |
| SSL certificate | Included | Free via Hostinger/Render — just needs to be confirmed active before launch, not a separate cost |
| Business email | Client decision | e.g. info@afrystride.co.ke — optional but recommended for a professional contact point and for order confirmation emails in Phase 2 |
| Hosting account ownership | Client to hold master login | Developer can manage day-to-day, but client should hold recovery access to their own Render/Hostinger accounts |

## 5. Legal & Trust Pages

Lightweight but expected — their absence is often what makes a small business site feel untrustworthy, especially once real payments are involved.

- Phase 1: a short Privacy Policy (what contact form data is used for) and a basic Terms of Use page.
- Phase 2: a Returns & Exchange Policy — standard expectation for shoes/apparel, and directly reduces customer service back-and-forth over sizing issues.
- Phase 2: a Shipping/Delivery Policy — delivery zones, timelines, costs.

## 6. Testing & QA

Before handover, the site should be checked against a fixed device/browser list rather than tested ad-hoc.

| Category | Coverage |
|---|---|
| Mobile browsers | Chrome (Android), Safari (iOS) — the majority of expected traffic |

| | |
|---|---|
| Desktop browsers | Chrome, Safari; Edge as a secondary check |
| Screen sizes | Small mobile (~360px), standard mobile (~390–430px), tablet (~768px), laptop (~1366px), large desktop (~1920px) |
| Functional checks | All nav links, WhatsApp/call buttons, contact form submission, product filters, image loading on slow connections |

## 7. Handover & Ongoing Maintenance

Should be agreed explicitly rather than assumed by either side, since it affects what happens after launch day.

- Admin panel walkthrough/training session for the client before or at launch, so they're not guessing how to add a product.
- Written quick-reference guide (1–2 pages) for common admin tasks: adding a product, marking out of stock, checking messages.
- Clarify: is ongoing support (bug fixes, small updates) covered under a maintenance arrangement, or is this a one-time build with the client fully self-managing afterward?
- Clarify: who is the first point of contact if the site goes down — developer, or Render/Hostinger support directly?

## 8. Analytics & Backups

- Google Analytics (or a lighter privacy-friendly alternative like Plausible) added at launch — ties back to the visibility/traffic discussion from the original scope, gives the client actual numbers rather than guesswork.
- MongoDB Atlas automated backups enabled from day one (free tier includes basic backup on most plans — confirm before launch).
- Render/Postgres backup schedule confirmed once Phase 2 introduces transactional data — order and payment records should never be unrecoverable.